

Project Planning Template

Project: Implement Client Script & UI Policy (Incident)

Document Reference: PRJ-INC-P4-002

Milestone: M3/M4 - Planning

Owner: Rahul (Team Lead)

Status: Submission Ready

1. Sprint Plan (relative weeks)

Sprint	Focus	Output
Sprint 1 (Week 1)	Ideation and requirements	Phase 1 and Phase 2 documents
Sprint 2 (Week 2)	Design and planning	Phase 3 and Phase 4 documents
Sprint 3 (Week 3)	ServiceNow implementation	UI Policy, 6 client scripts
Sprint 4 (Week 4)	Testing, documentation, submission	UAT results, FSD, report, GitHub repo

2. RACI Matrix

Activity	Rahul	Dinesh Kumar	Abisheknathan	Dakshanraj
Architecture and coordination	A/R	C	C	I
UI Policy and Actions	A	R	C	I
Client Scripts	A	C	R	I
UAT testing	A	C	C	R
Final report	A	I	I	R
GitHub submission	A/R	I	I	C

R = Responsible, A = Accountable, C = Consulted, I = Informed

3. Risk Register

ID	Risk	Likelihood	Impact	Mitigation
R1	Script overwrites saved values on load	Medium	High	isLoading guard (tested in simulation)
R2	Assumed choice values differ on the instance	Low	Medium	Verify Impact / Urgency / Priority choice values before go-live
R3	Users bypass controls via import or API	Medium	Medium	Document gap; recommend Business Rule
R4	UI Policy and script conflict on Urgency	Low	Medium	Script sets value, policy only locks field
R5	Changes made directly in production	Low	High	Build in dev instance, move via update set

4. Definition of Done

- All 6 scripts and the UI Policy exist on the instance and are active.
- All UAT cases executed and evidence attached to `live_execution_proofs/`.

- `python automated_tests/test_repository.py` prints PROJECT VERIFICATION: PASS.
- PDF/DOCX and README are committed and pushed to GitHub.