

Work Breakdown Structure & Planning Logic

Project: Implement Client Script & UI Policy (Incident)

Document Reference: PRJ-INC-P4-001

Milestone: M3/M4 - Planning

Owner: Rahul (Team Lead)

Status: Submission Ready

1. Work Breakdown Structure

WBS	Work package	Owner
1.0	Ideation	Rahul
1.1	Problem statements	Rahul
1.2	Brainstorming and prioritisation	Rahul
1.3	Empathy map	Rahul
2.0	Requirements	Rahul
2.1	User stories and acceptance criteria	Rahul
2.2	Functional / non-functional requirements	Rahul
3.0	Design	Rahul
3.1	Architecture and sequence	Rahul
3.2	Requirement-to-mechanism mapping	Rahul
4.0	Implementation	Dinesh Kumar / Abisheknathan
4.1	Create High Impact Control UI Policy	Dinesh Kumar
4.2	Create UI Policy Actions (mandatory, read-only)	Dinesh Kumar
4.3	Verify Reverse if false	Dinesh Kumar
4.4	onLoad + onChange scripts	Abisheknathan
4.5	onSubmit script	Abisheknathan
4.6	onCellEdit script	Abisheknathan
5.0	Testing	Dakshanraj
5.1	UAT plan and test cases	Dakshanraj
5.2	Execute positive / negative tests	Dakshanraj
5.3	Reverse-condition tests	Dakshanraj
6.0	Documentation and submission	Rahul / Dakshanraj
6.1	FSD and final report	Dakshanraj
6.2	PDF / DOCX, README, repo package	Rahul

2. Dependencies (Critical Path)

1.1 -> 2.1 -> 3.2 -> 4.1/4.4 -> 4.2/4.5 -> 4.3/4.6 -> 5.2 -> 5.3 -> 6.1 -> 6.2

Implementation of UI Policy (4.1-4.3) and Client Scripts (4.4-4.6) can run **in parallel** after design sign-off.